Sprint 3 Scrum 4 Notes

- Discussion of progress
    - Database implementation was merged
    - Discussed security implementations
        - Prepared statements, hashed passwords, etc
    - JUnit tests are still being worked on, closing in on 10% left of line coverage
    - Cucumber tests need to be started
    - Documentation review of the previous scrum
    - User accounts and data persistence
- List of stuff updated
    - 1. Webapp must be secure (hash) done
    - 2. Maintain info beyond one session(database)
    - 5. Reorder must be drag and drop (most definitely going to need javascript)
    - 6. Add grocery list
    - 7. all tests(cucumber and JUnit)
- To Do for now
    - 1. username password
    - 2. grocery list
    - 3. favorite list
    - 4. do not show
    - 5. to explore
- Miscellaneous
    - Jay is not in town starting from Thursday, won't be able to demo the project on his computer